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IN REPLY PLEASE 

REFER TO FILE: C-1 

December 28, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1 AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FMD0002042 - San Gabriel River Clearing, 2004, Cities of 
Baldwin Park and Industry (1), Travers Tree Service, Inc., with a final contract 
amount of $319,000.00. 
 
Project ID No. RDC0013947 - 210th Street West, vicinity of Fairmont (5), Asphalt 
Construction Co., Inc., with changes amounting to a credit of $4,652.50, and a 
final contract amount of $109,652.50. 
 
Project ID No. RDC0013985 - Tierra Subida Avenue, vicinity of Palmdale (5), 
Asphalt Construction Co. Inc., with changes amounting to a credit of $8,763.25, 
and a final contract amount of $165,645.25. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Interim Director-approved changes in public 
works contracts and Board acceptance of the work of the contracts in compliance with 
the provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts are credits ranging from $4,652.50 to 
$8,763.25, while the total values of the contracts range from $109,652.50 to 
$319,000.00. 
 
Ratification of these changes in work and acceptance of the work of the respective 
contract by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of these changes and the total value of each of 
the contracts.  Detailed cost breakdowns for each of the changes together with the 
contract cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Interim Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental  and County assets for other construction-related activities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:en 
O:\Section\Administration\Board\Acc\12-28-04LTR.doc 

 
Enc. 3  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ACCEPTANCE OF CONTRACT 
December 28, 2004 
 
 
 
PROJECT ID NO. FMD0002042, SAN GABRIEL RIVER CLEARING, 2004
(Cities of Baldwin Park and Industry), Supervisorial District 1 
 
Contractor:  Travers Tree Service, Inc., P. O. Box 7000-416, Palos Verdes Peninsula, 
California 90274 
 
Project Description: 
 
Environmentally sensitive removal of vegetation, litter, debris, and other foreign 
material, and its disposal. 
 
Project Completion Date: 
 
The contractor completed the project on November 29, 2004, in accordance with the 
plans and specifications.   
 
Final Contract Amount: 
 
There were no additions or deletions to the original contract; therefore, the final contract 
amount for this project is $319,000.00. 
 
CM:en 
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ACCEPTANCE OF CONTRACT (FINAL) 
December 28, 2004 
 
 
 
PROJECT ID NO. RDC0013947, 210TH STREET WEST (in the vicinity of Fairmont),    
Supervisorial District 5 
 
Contractor:  Asphalt Construction Co., Inc., 7311 East Avenue T, Littlerock,  
California 93543 
 
Project Description: 
 
Resurfacing of roadway pavement and installation of striping and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($4,495.00) 
(2) Overtime Inspection   (157.50) 
   
 Total ($4,652.50)                     
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in the 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
  
(2) The contractor requested three hours of overtime inspection which resulted in a 
credit to the contract in the amount shown. 
 
Project Completion Date: 
 
The contractor completed the project on October 27, 2004, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount  $114,305.00 
 Changes in work authorized by the Interim Director 
     of Public Works     (4,652.50) 
        
        FINAL CONTRACT AMOUNT $109,652.50 
 
SK:en 
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ACCEPTANCE OF CONTRACT 
December 28, 2004  
 
 
 
PROJECT ID NO. RDC0013985, TIERRA SUBIDA AVENUE (in the vicinity of 
Palmdale), Supervisorial District 5                              
 
Contractor:  Asphalt Construction Company, P.O. Box 1187, Lancaster,  
California 93584 
 
Project Description:  Resurfacing of roadway pavement and installation of striping and 
pavement markings.   
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($11,763.25)  
(2) Asphalt Shoulder Repair    3,000.00 
 
 Total ($ 8,763.25) 
                                                                                                                   
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual bid quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   

 
(2) In order to meet the intent of the design, it will be necessary to place an overlay of 
asphalt concrete on existing berms along Tierra Subida Avenue.  This work is not 
shown on the plans.    

 
The costs for Items 1 and 2 were based on contract unit prices.    
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on November 22, 2004, in accordance with the 
plans and specifications; however, the contractor failed to comply with all the affirmative 
action reporting requirements of the contract.  Since the contractor has failed to comply 
with these reporting requirements, we recommend that your Board accept the work of 
this contract subject to a $400.00 deduction.   
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Final Contract Amount: 
 
 Original contract amount $174,808.50 
 Changes in work authorized by the Interim Director  
   of Public Works  (8,763.25) 
 Deduction for affirmative action noncompliance      (400.00) 
 
 FINAL CONTRACT AMOUNT  $165,645.25 
 
HK:en 
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